Paths to

Junction Office by the end of Fiscal Year 1998. Also, the Chicago Operations
Office is responsible for payments to support the Princeton Site A/B Project. The
responsibility for the payments will be transferred to the Office of Energy
Research prior to FY 2006.

E.3.2 Cost and Completion Dates

The Chicago Operations Office has divided its environmental management work
into 20 discrete projects. A Project Baseline Summary (PBS) exists for each project
and contains detailed programmatic information, including cost, schedule, end
state, and interim milestones. A summary of the Chicago cost and schedule
information is illustrated in Exhibit E-11. For additional information about these
projects, refer to individual PBSs.

The estimated EM life-cycle cost of the Chicago Operations Office site cleanups
is $0.3 billion (constant 1998 dollars). This estimate does not include
approximately $1.1 billion (constant 1998 dollars) of non-EM costs. Overall site
completion dates for EM work scope are as follows:

Site Date
Ames Laboratory .................. ... ...l 1999
Argonne National Laboratory - East.............. 2002
Argonne National Laboratory - West ............. 2000
Brookhaven National Laboratory ................ 2006
Fermi National Accelerator Laboratory ........... 1997
Princeton Plasma Physics Laboratory ............. 1999
Site A/Plot M.......... i 1997
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Exhibit E-11 Chicago Operations Office

Cleanup Project Summary: Duration and Costs  (All costs in thousands of 1998 dollars)

Site Closure Project Activities 12909076- 220(?770' Total 97 98 99 00 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Chicago Operations Office
Site A Cleanup 350 350
Surveillance and 490 490 |
Maintenance Activities
Princeton Site A/B 2,445 2,445 r—
Payments
Chicago Operations 3,859 0 3,859
Program Support
Ames Laboratory
Ames Remedial Actions 237 237 =
Ames Waste Operations 785 785 Fm—
Argonne National Laboratory-
East (ANL-E)
ANL-E Waste Operations 25,315 25,315 [r—
ANL-E Remedial Actions 21,605 21,605
ANL-E Decontamination & 30,390 0 30,390
Decommissioning Actions
ANL-E Program Management 3,980 3,980
Argonne National Laboratory-
West (ANL-W)
ANL-W Waste Operations 6,838 6,838 r—
ANL-W Remedial Actions 6,856 0 6,856




